

SE-01-SM12 Estimate and Schedule - Backend: Guest Onboarding and Deferred Authorization for MoodBoss (SE-01-TS12).

1. Project Budget

Work Block	Person-hours	Amount, USD
Backend: guest onboarding and deferred authorization for MoodBoss. Stage 1 - guest access and deferred email binding; Stage 2 - binding and login through Google and Apple.	168	10 080
Total	168	10 080

2. Calendar Schedule

Task	Responsible	Target Completion
T1 - Stage 1. Guest user model, install_id_hash, UserIdentityModel, migrations	V. S. Dildin / V. I. Zverev	06.05.2026
T2 - Stage 1. guest/start endpoint, JWT for guest, gRPC CreateGuestUser / BindGuestToEmail, guest-state in /users/api/v2/my	V. S. Dildin / V. I. Zverev	15.05.2026
T3 - Stage 1. Email binding flow, data preservation, access to calendar and emotional weather without email, tests and Stage 1 release	V. S. Dildin / V. I. Zverev	22.05.2026
T4 - Stage 2. gRPC LinkSocialIdentity / AuthBySocialIdentity, Google Sign-In bind/login	V. S. Dildin / V. I. Zverev	29.05.2026
T5 - Stage 2. Apple Sign-In bind/login, subsequent login through Google / Apple, collisions, regression and release	V. S. Dildin / V. I. Zverev	05.06.2026

3. Payment Procedure

Payment for the works under this Annex shall be made according to the following schedule:

- 50% of the estimate amount - advance payment, paid by the Customer within 5 banking days after signing this Annex.
- 25% of the estimate amount - paid after completion of the works and notification of the Customer that the result is ready (Delivery stage)
- 25% of the estimate amount - paid after the Customer signs the acceptance certificate for the works.

The Contractor shall notify the Customer about completion of the work stage and readiness to deliver the results.

If the Contractor violates the agreed deadlines specified in the calendar schedule of this Annex, the final payment in the amount of 25% of the work cost shall not be payable.

A deadline violation means exceeding the deadlines specified in the schedule by more than 3 business days, unless otherwise agreed by the parties in writing.

The deadlines for stages may be extended for the period of:

- waiting for source data from the Customer,
- waiting for confirmation or approval of results,
- changes initiated by the Customer,
- performance of additional works formalized by Change Order.

Such periods shall not be considered a violation of the work deadlines.

4. Signatures of the Parties

Contractor	Customer
Vistadi LLC	ONERY OVERSEAS LIMITED
Director:  V. S. Dildin	Director:  Bouliitsidou A.