

MB-03-SM01. Estimate and Schedule — MoodBoss API — Direct Upload to Cloudflare R2

1. Project Budget

Work Block	Amount, USD	Timeline
MoodBoss API — Direct Upload to Cloudflare R2	1,200	1 week
Total	1,200	1 week

2. Schedule

Task	Responsible	Completion Date
MoodBoss API — Direct Upload to Cloudflare R2	Brand Strategist	20.02.2026

3. Signatures of the Parties

Contractor

Vistadi LLC

Director:  V. Dildin

Customer

ONERY OVERSEAS LIMITED

Director: _____ A. Boulitsidou